
 
Year in Review 2021 

 

2021 Milestones  
Jan. 1  Plum Creek bridge demolition is complete 
Jan. 7  Crews pour deck on Upper Lake Gulch bridge  
Jan. 11  County Line Road bridge construction begins 
Jan. 27  Drilled 18 caissons (50 to 60-feet deep) at Plum Creek bridge 
Feb. 1  Completed bridge girder set for the wildlife crossing at MP 170 south of Larkspur 
Feb. 23  Drilled the first 12 caissons at County Line Road bridge during phase one of bridge construction 
March 1  Completed soundwall installation on northbound I-25 near Monument 

March 9  Poured bridge deck for the wildlife crossing at MP 170 south of Larkspur 
March 10  Completed girder set for Plum Creek bridge  
April 2  Completed construction of the 1,200-foot median cast-in-place wall 
April 2  Completed soundwall along Monument Hill Frontage Road 
April 10  Switched northbound I-25 traffic to new pavement between County Line Road and  

Greenland Road 
April 12  Completed girder set for County Line Road bridge  
April 18  Switched southbound I-25 traffic at Upper Lake Gulch Road to new pavement 
April 21  Installed deck panels for County Line Road bridge 
April 24   Completed demolition of Upper Lake Gulch Road bridge  
April 26  Switched southbound I-25 traffic to new pavement between Greenland Road and  

County Line Road 
April 29  Poured deck on the Plum Creek bridge – approximately 910 yards of concrete poured 
April 29   Switched northbound I-25 traffic to new pavement for the wildlife crossing at MP 170 near 

Larkspur 
May 20  Began placing permanent pavement between County Line and Greenland roads 
May 22  Reopened Monument Hill Frontage Road after wildlife underpass construction, soundwall 

installation and drainage pipe installation 
June 10  Completed installation of overhead sign structures between Plum Creek Parkway and Sky View 

Lane 
June 14  Striped northbound I-25 into permanent alignment between County Line and Greenland roads 
June 21  Striped southbound I-25 into permanent alignment between Greenland and County Line roads 

July 2  Completed 4-day interchange closure at County Line Road to join existing roadway with new 
ramps and bridge structure 

July 2  Switched County Line Road bridge traffic into new alignment to demolish the old bridge 
July 7  Completed construction of a wildlife crossing at MP 162 between CO 105 and County Line Road 
July 9  Completed demolition of the existing County Line Road bridge structure 
July 13  Switched northbound I-25 traffic to permanent pavement from the NB Weigh Station to south of 

County Line Road 
July 14  Switched southbound I-25 traffic to permanent pavement from the former southbound rest area 

to Greenland Road 
July 19  Completed girder set for Upper Lake Gulch Road bridge; All girders in middle section set 
July 20   Switched southbound I-25 traffic to permanent alignment from County Line Road to CO 105  

July 28  Drilled six caissons for the County Line Road bridge during phase two of bridge construction 
Aug. 5  Poured deck for Upper Lake Gulch Road bridge; All decks are poured in middle section 
Aug. 21  Completed second 4-day interchange closure at County Line Road for permanent paving 
Aug. 23  Completed 6-week closure of NB I-25 ramps at County Line for ramp construction  
Aug. 31  Completed final structure pour in the middle section for the Upper Lake Gulch Road bridge 
Aug. 31  Achieved permanent alignment along northbound I-25 between MP 164 (north of County Line 

Road) and MP 169.5 (south of Larkspur) 
Sept. 2  Set girders at County Line Road bridge  
Sept. 9   Completed deck panel installation at County Line Road bridge 



Sept. 14  Achieved permanent alignment on northbound I-25 from CO 105 to north of Greenland Road 
Sept. 20  Achieved permanent alignment on southbound I-25 from north of Greenland road to CO 105 
Sept. 28  Completed deck pour on County Line Road bridge – marking final deck pour for the entire project 
Sept. 30   Northbound permanent pavement completed and final alignment in place from CO 105 to MP 170 

in Larkspur 
Oct. 13  Shifted southbound I-25 traffic between Spruce Mountain Road and the wildlife crossing at MP 

170; all traffic using three new bridges and wildlife crossing structure 
Oct. 14  Reopened the southbound I-25 off-ramp to Upper Lake Gulch Road following bridge construction  
Oct. 22  Completed final bridge concrete pour of project on the County Line Road bridge 
Oct. 22  Opened the far-right lane on northbound I-25 north of County Line Road 
Oct. 24   Reopened the northbound I-25 ramps at Sky View Lane following a 5-week closure for ramp 

construction 
Oct. 25   Opened both the northbound and southbound I-25 truck climbing lanes at Monument Hill  
Nov. 1  Opened the auxiliary lane on southbound I-25 from Sky View Lane to Spruce Mountain Road 
Nov. 1  Shifted southbound I-25 traffic to permanent alignment between Spruce Mountain Road and 

Upper Lake Gulch Road 
Nov. 9  Switched 18-miles of southbound I-25 traffic into final alignment from Castle Rock to Monument 

Nov. 10   Finished all permanent asphalt paving in the southern section of the project, including County 
Line Road bridge 

Nov. 12  Installed all overhead toll signs from CO 105 to Greenland Road  
Nov. 12  Shifted northbound I-25 into final alignment from Greenland Road to south of Upper Lake Gulch 

Road 
Nov. 13  Completed final striping and construction of the County Line Road bridge 
Nov. 18  Completed final lighting for the County Line Road bridge 
Nov. 19  Completed construction of the southbound I-25 chain-up station near Larkspur 
Nov. 19  Completed final paving operations of the Upper Lake Gulch Road interchange and the Upper Lake 

Gulch roadway from the railroad to the interchange 
Nov. 22  Switched 18-miles of northbound I-25 traffic into final alignment from Castle Rock to Monument 

Nov. 22  Completed the final traffic shift of the I-25 South Gap project 
Nov. 22  Hosted a press conference with Gov. Polis and elected officials to announce the opening of 

Express Lanes in mid-December 2021 
Nov. 30  Rehabbed the portion of I-25 that spans over the Union Pacific Railroad 
Dec. 1   Reopened the Upper Lake Gulch Road on-ramp to northbound I-25 following an extended closure 
Dec. 2  Completed all toll lane striping on northbound and southbound I-25 
Dec. 8   Completed Express Lane sign installation on northbound and southbound I-25 
Dec. 10  Opened the Express Lanes on northbound and southbound I-25 
Dec. 16  Spruce Mountain Road permanent paving complete following two-week closure of Spruce 

Mountain Road interchange  
Dec. 20  Completed final guardrail and grading activities on the Upper Lake Gulch Road on-ramp to 

southbound I-25 following 5-day closure of ramp 
Dec. 22  Completed 1.5-week closure of West Frontage Road for deer guard installation 

 
2021 Community Outreach  
915,537 Project Facebook page reach (with 309 posts) 
143,997 Total I-25 South Gap website page views 
3,745 Postcards to stakeholders delivered  
3,533 Text alert subscribers 

2,880 Email subscribers 
235  Project emails and voicemails responded to 
103  Project e-blasts and newsletters distributed 
86  Text alerts sent 
11  Project presentations at local governments and/or groups 
3  Public information officer briefings  
1   Digital open house with over 1,500 visitors 
 

 
 



Workforce Milestones – Sept. 2018 through Jan. 2022 
3,478  Field employees 
1.5 M  Field employee hours worked 
$39 M Field employee wages paid  
80  Apprentices  
47,160 On-the-job training hours  
560   Subcontractor contracts 
200  Disadvantaged business enterprise contracts 
250   Suppliers 
 


